GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PR & RD Dept. – Vizianagaram Dist. – NABARD, RSY and PRR (STC) Grant – Revised Administrative Sanction for an amount of Rs.1400.00 lakhs for the work "Construction of high level bridge across Nagavali river between Poornapadu and Labesu villages in Komarada Mandal of Kurupam Constituency" – Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No.500 **Dated.23.09.2021.**

Read the following:-

1. G.O. Rt. No. 72, PR&RD (Progs.II) Dept,, dt:23.01.2015.
2. G.O.Rt.No.711, PR&RD (Progs.II) Dept,, dt:21.1.2019.
3. From the Engineer-in-Chief, Panchayat Raj, A.P., Vijayawada letter Nos. AEE/DEE-II/CEPR/VZM/Nagavalli Bridge/RAS/2019, Dt.16.03.2020, 31.07.2020, 06.10.2020, 16.03.2021, 26.03.2021, 18.05.2021, 16.07.2021.

....

ORDER:-

In the G.O. first read above, revised administrative sanction was accorded for the work "Construction of high level bridge across Nagavali river between Poornapadu and Labesu villages in Komarada Mandal of Kurupam Constituency, Vizianagaram District" for an amount of Rs.998.00 lakhs, (NABARD – RIDF XVI Ph-II : Rs.350.00 Lakhs; RSVY Grant: Rs.350.00 Lakhs and ACA Grant: Rs.298.00 Lakhs). The work was entrusted to M/s R.R Infra works Pvt., Ltd., Hyderabad on tender basis @ 1.05% less than estimate rates with an agreement period of 24 months.

2. In the G.O. second read above, the Extension of Agreement Time (EoAT) has been granted for the above work up to 30-06-2020, without imposing penalty.

3. In his letters, third read above, the Engineer-in-Chief, Panchayat Raj, A.P., Vijayawada, has furnished the RAS proposals for the work along with detailed justification report and requested to accord administrative sanction for an amount of Rs. 1400.00 lakhs with the following pattern for the work as indicated in para 1 above.

(a) NABARD -RIDF XVI Ph-II : Rs.350.00 Lakhs;
(b) RSVY Grant : Rs.350.00 Lakhs; and
(c) Rs.700.00 lakhs under PRR(STC) grant with head of Account:4515-00-796-11-13-530-531 which was approved by the Nodal agency for STC.

4. He has also requested that necessary permission may be accorded to execute the balance work with the same Contractor i.e., M/s R.R Infra works Pvt Ltd., Hyderabad as the contractor is willing to execute the additional items at the same agreement rates.

5. In the circumstances explained above, the Government, after careful consideration hereby accord:

(i) Revised Administrative Sanction for the work: "Construction of high level bridge across Nagavali river between Poornapadu and Labesu villages in Komarada Mandal of Kurupam Constituency, Vizianagaram District." for an amount of Rs.1400.00 lakhs with the following funding pattern:

(a) NABARD -RIDF XVI Ph-II : Rs.350.00 Lakhs;
(b) RSVY Grant : Rs.350.00 Lakhs; and
(c) Rs.700.00 lakhs under PRR(STC) grant with head of Account:4515-00-796-11-13-530-531 which was approved by the Nodal agency for STC.; and

(P.T.O)

(ii) permission is also hereby accorded to execute the balance work with the same Contractor i.e., M/s R.R Infra works Pvt Ltd., Hyderabad as the contractor is willing to execute the additional items at the same agreement rates, subject to the following conditions:-

(a) the ENC, Panchayat Raj, A.P. shall ensure completion of the work at the earliest without further time and cost over run; and

(b) there shall be no further R.A.S. and this is the final R.A.S.

6. The Engineer-in-Chief, Panchayat Raj, A.P., Vijayawada is requested to take further necessary action accordingly.

7. This order issues with the concurrence of Finance (FMU – PR & RD, RWS) Dept. vide their U.O.No.FMU0PC(PRRD)/103/2020, dt.15.09.2021 (Computer No. 1209818).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, A.P., Vijayawada
The Superintending Engineer, PR Circle, Vizianagaram
Copy to:-
The Accountant General, A.P., Vijayawada
The Director of Works & Accounts, A.P., Vijayawada
The Director of Treasuries & Accounts, A.P., Vijayawada
The Pay & Accounts Officer, Works & Projects, A.P., Vijayawada
The Finance (FMU – PR & RD, RWS) Dept.
The P.S. to M (PR & RD, M&G)
The P.S. to Prl. Secy. to Govt., PR & RD
Sc/Sf

//FORWARDED:BY ORDER//

S.N.S.L.
SECTION OFFICER